
01776-1 
RPA January 2002 Std 01776 Contract Commissioning Close-Out Page 1 of 1 

SECTION 01776 
CONTRACT COMMISSIONING CLOSE-OUT 

PART 1 - GENERAL 

1.01 PREREQUISITES TO SUBSTANTIAL COMPLETION 

A. All Test and Balance (TAB) work and commissioning must be complete prior to Substantial 
Completion, unless approved in writing by the Designer.  Exceptions to this are planned control 
system training performed after occupancy and any required seasonal or approved deferred 
testing.  This includes for all systems, but is not limited to: 

1. Completed and signed start-up and pre-functional checklist documentation 

2. Requested trend log data 

3. Submission of final approved TAB report 

4. Completion of all functional testing 

5. Required training of Owner personnel completed and approved 

6. Submission of the approved O&M manuals 

7. All identified deficiencies have been corrected or are approved by the Designer and 
accepted by the Commissioning Agent  to be excepted from this milestone 

B. The Designer will determine the date of Substantial Completion after reviewing the 
Commissioning Agent’s recommendation for Substantial Completion. 

C. Commissioning activities are non-compensable and cannot be a cause for delay claims. 

END OF SECTION 


